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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

The following have been modified:
SECTION 01010

SECTION 01010

SCOPE OF WORK

PART 1- GENERAL:

The scope of this project includes the survey, design and construction of a 7m wide asphalt paved road
(100mm thickness), with 1.5m gravel shoulders from Alamgay (69.4592 E, 33.7304 N) to Ghezgay
(69.7290 E, 33.7940 N) in the Paktya Province of Afghanistan. The current road alignment, Alamgay to
Ghezgay, is approximately 33km.

Prior to starting the work, the contractor shall submit to AED - Kabul, for verification, the actual starting
and ending coordinates, gathered in the field by the contractor. The contractor will be notified within
seven (7) business days of receipt of said coordinates if AED concurs with them as the field-verified
starting and ending coordinates.

The work within this contract shall also meet and be constructed in accordance with the Ministry of Rural
Rehabilitation and Development (MRRD) “Standard Drawings” Ministry of Public Works (MPW), and
“Islam Republic of Afghanistan Ministry of Public Works Interim Road and Highway Standards” dated 21
March 2005 or latest edition, and safety and security standards and other references as stated in Section
01015 “Technical Requirement”. In the event of discrepancies between the contract documents and the
MRRD / MPW Standards, the requirements of this contract take precedence.

1.1. ENGLISH LANGUAGE REQUIREMENT: All Information shall be presented in English. The
Contractor shall have a minimum of one English-speaking representative to communicate with the
Contracting Officer Representative (COR) at all times.

1.2. COMMUNITY RELATIONS PLAN: Contractor is required to submit and implement a Community
Relations Plan which includes the following:

1.2.A. Identify all communities along the route within 5 kilometers of the new road alignment.

1.2.B. Hold initial meetings with local and provincial officials and the local PRT Commander to
discuss the project and the Community Relations Plan.

2.B.1. Hold an initial organizational kick-off meeting with each village.

2.B.2. Hold regularly scheduled monthly meetings with the communities. Ensure that there is
representation from all major tribal elements.

2.B.3. Determine the number of available skilled and unskilled workers in the region.
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2.B.4. Solicit comments and concerns about the project.
2.B.5. Provide meeting minutes to the Contracting Officer's Representative:
2.B.5.a. Include names and phone numbers of community leaders in attendance.

2.B.5.b. Issues that were discussed, proposed solutions to issues, and an assessment and
commentary of the community’s support of the project.

2.B.5.c. Meeting minutes shall be provided to the Contracting Officer Representative within
seven (7) days after the meeting is held.

1.2.C. Contractor’s plan to actively and continuously solicit community support for the project.

1.3. COM TRAINING REQUIREMENT: Before project design and construction begin, the Contractor’'s
Quality Control Manager is required to have completed the U.S. Army Corps of Engineers CQM
course, or approved equivalent. The Construction Trades Training Center (CTTC) in Jalalabad,
Afghanistan provides a course that satisfies the requirement. Courses are offered at regular intervals.
For enrollment and course information contact CTTC at the following:

1.3.A. Mhd. Haris
e-mail: mharis@afghanreconstruction.org
Telephone: 0700 08 0602

1.3.B. Pervaiz
e-mail: adpzmuj@yahoo.com
Telephone: 0700 61 3133

1.3.C. USACE Guide Specification 01451, entitled “Contractor Quality Control”, 3.5.D. requires
approval of the Contractor's CQC Plan. That approval is contingent upon the successful
completion of this course by the Contractor’s Quality Control Manager.

PART 2- UNEXPLODED ORDNANCE (UXO)

2.1. UXO REMOVAL AND CLEARANCE: The contractor is not responsible for the clearance or
removal of mines and unexploded ordnance (UXO) from the site prior to the commencement of
construction.

2.1.A. It is the responsibility of the Contractor to be aware of the risk of encountering UXO/mines
and to take all actions necessary to assure a safe work area to perform the requirements of this
contract. The Contractor assumes the risk of any and all personal injury, property damage or
other liability arising out of or resulting from any Contractor action taken hereunder. The Contractor
and its subcontractors may not handle, work with, move, transport, render safe, or disarm any
UXO/mine, unless they have appropriate accreditations from the MAC.

2.1.B. If a UXO/mine is encountered during project construction, UXO/mine disposal shall be
handled in accordance with Section 01015, Technical Requirements.

PART 3- SUMMARY OF WORK: The contractor shall design and construct roads in accordance to the
Afghanistan “Standard Drawings Revision -1" by the Ministry of Rural Rehabilitation and Development
(MRRD) and the Ministry of Public Works (MPW). The design phase of the project shall consist of 4
design submittal stages:

e Phase 1: The 15% survey submittal shall include a full topographical survey, with accurate
existing horizontal and vertical layout, profiles, existing drainage structures, and cross sections.
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The contractor shall survey cross section of all rivers, streams and wadis 25m from the centerline
of the road. The Contractor shall, as part of their survey, conduct inspections and evaluations of
all existing drainage structures and provide their findings and recommendations in a report as part
of this submission. The report shall describe the structure i.e., length, width, height, materials, etc.
and contain a photo. The report should have recommendations, for each structure, on whether it
should be replaced, rehabilitated, or remain in place as is. Structures not recommended for
replacement must have sufficient evidence (provided by the contractor by a competent engineer)
in the report that shows by calculations that the culvert is properly sized hydraulically and is
structurally capable of handling the design load and dead load of all required road layers.

e Phase 2: The 50% design submittal where the designs shall include the plan and profile (P&P)
views and cross-sections at every 50m, proposed retaining walls and drainage structure locations.
All design submittals shall comply with section 1335.

e Phase 3: The 90% plans shall have all plan requirements; Technical, Plan and Profile, cross-
sections and detailed drawings of all structures.

e Phase 4: The 100% design phase in which all comments and changes shall be incorporated in
the final design package.

3.1. CONTRACTOR REQUIREMENTS: The Contractor shall accomplish required work at the
aforementioned site within the contract and shall be in accordance with the requirements stated in
Section 01015: TECHNICAL REQUIREMENTS and others sections herein. Refer to Section 01015
for further direction. Contractor shall report to the Contracting Office Representative (COR) progress
of the project in weekly progress reports that include, but are not limited to, required submittals, work
being performed, quantity of blasting and excavation, current location of ongoing construction,
photographs, climate data, equipment on site, safety issues, security issues, number of workers and
type of work being performed.

3.1.A. Roads and Pavements: Road design and construction shall be in accordance with the
MRRD and MPW Standards, latest edition, and based upon criteria included in Section 01015. In
the event of discrepancies between the contract documents and the MRRD / MPW Standards, the
requirements of this contract take precedence. Contractor is responsible for all required soil testing
and surveying for pavement, structures, surface road design. The design requires a
comprehensive topographic survey.

3.1.B. Construction: Construction specifications shall be submitted to the USACE for approval
and shall be in accordance with technical references in this contract. The Contractor shall submit,
prior to the commencement of construction, a plan for maintaining traffic flow during road
construction.

3.1.C. SECURITY: Contractor is responsible to provide security protection during construction to
safeguard his employees and equipment. The Contractor shall submit, prior to the commencement
of construction, a plan for security protection, with a list of the chain of command. The contractor
shall provide coordinates of construction base camps, quarries, and current worksites to AED. The
contractor shall provide the names, photos, and tazkira number for all security personnel and those
with access to weapons, ammunition, and/or explosives to AED.

3.1.D. PRE-DESIGN MEETING: Within fourteen (14) calendar days from NTP, the Contractor shall
schedule and participate in a Pre-Design Meeting. At said meeting, the contractor will demonstrate
knowledge of the Preliminary Plans by leading a discussion on the intent of the design and
potential changes to the vertical or horizontal alignments. A tentative Project Schedule will also be
presented by the contractor, to demonstrate their understanding of the project timeline.
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3.1.E. DESIGN CHARRETTE: The Contractor shall schedule and participate in a design charrette,
at approximately 15% design (Survey submission), with the USACE and other stakeholders
identified by the Contracting Officer. The Contractor shall present the fine points of the road
alignment and profile, road structure, and drainage designs. Upon meeting adjournment, a
finalized and agreed upon road design, approved by all interested patrties, is required prior to
continuing to 50% design and construction documents. The design team shall consider local and
innovative methods of design, planning and construction to ensure best value and best application
for the reconstructed roads.

PART 4 - COMPLETION OF WORK: All work required under this contract shall be completed within 610
calendar days from Notice to Proceed.

PART 5- PERFORMANCE PERIOD: Liquidated damages in the amount of $2,300.00 for every
calendar day of delay shall be assessed and charged to the Contractor.

PART 6 - WARRANTY: Contractor shall warranty all asphalt pavement, culverts, bridges and other
drainage structures for a period of one year after final acceptance of the project. The contractor shall
warranty all other work for a period of one year after the final acceptance of the project. Warranty work
shall include grading, repairing and upgrading eroded areas, structures and drainages as necessary to
bring the road back to 100% serviceability.

PART 7- REFERENCES: Refer to Section 01015 for required references.

-- End of Section --

(End of Summary of Changes)



